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SITE VISIT 
 
Arrived at site: 1:15 PM   Left site at: 2:00 PM 
 
Personnel & Equipment on site:  
» HEB Engineers, Inc. (HEB): Eric Schroeder 
» Jake Dawson's Excavation & Utility Services, LLC (Dawson’s): Foreman (Andy) 
» Dawson's Equipment: 

o 1 Case Loader, 621F (idle) 
o 1 Case Excavator, CX145DSR (idle) 
o 1 Case Excavator, CX245DSR (idle) 

 
Visitors to site:  
» None. 
 
Purpose of Site Visit: 
» To observe site stabilization efforts after the temporary bypass failure. 
 
Work Performed by Contractor since last site visit: 
» The Contractor had placed a road plate and had driven a road plate in front of the existing culverts on the 

excavation side. 
» The Contractor had marked the extent of the concrete culvert on the excavation side. 
 
Work Performed by Contractor during HEB site visit:   
» The Contractor shot the elevation of the river and the top of the bypass culvert inlet. 
 
Items discussed/observed:  
» The Contractor has not progressed the work until they develop an approved water division submittal. 
» The Contractor stated part of the reason they want to move the bypass culvert is because they overlooked how 

the cutoff wall and wingwall footing interact. Installing the wingwall with the culvert in its current location would 
require them to support and excavate underneath the culvert. 

» The water continues to undermine the backfill surrounding the bypass culvert because the inlet is not sealed 
(see Photo 1). Further stabilization of the bypass inlet is needed for continued use. A large portion of the material 
between the bypass culvert inlet and cofferdam has been eroded. The sinkhole above the bypass culvert inlet 
has grown larger. 
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Work Scheduled:   
» None. 

 
Outstanding Construction Issues: 
» Erection plan submittal is needed to demonstrate the capability of roadway shoring (FR #002, 09/15/22). 
» Stabilize site in accordance with erosion control requirements (FR#005, 09/22/22). 
 
Next Observation: 
» To be determined. 

  
Photos:  
» Taken by Eric Schroeder on October 3, 2022. 

 
 
 
 

 

 
Photo 1:  The sinkhole over top of the bypass  

culvert has expanded. Large portions of material 
 between the inlet and cofferdam have eroded away. 
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Photo 2: Roadway plates; one leaning, 

 one driven into the ground. 
 
 
 

 
 
Copy: Jake Dawson's Excavation & Utility Services, LLC     
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