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SITE VISIT 
 
Arrived at site: 8:00 AM   Left site at: 2:30 PM 
 
Personnel & Equipment on site:  
» HEB Engineers, Inc. (HEB): Eric Schroeder 
» Jake Dawson's Excavation & Utility Services, LLC (Dawson’s): Jake (Owner), Andy (Foreman), 4 Laborers 
» Dawson's Equipment: 

o 1 Case Loader, 621F  
o 1 Case Excavator, CX145DSR (idle) 
o 1 Case Excavator, CX245DSR (Idle) 
o 1 Case Roller, 602B (idle) 

» Eversource Energy: 3 Laborers 
» Keeley Crane Services: 3 Laborers 
» Keeley’s Equipment: 

o 1 Grove Crane, GMK 5250 XL-1  
 
Visitors to site:  
» Town of Effingham: Lenny Espie (Selectman) 
» Province Lake Association Dam Master: Mark Hempton 
 
Purpose of Site Visit: 
» Observe installation of phase 2 of the box culvert (see Photo 1). 
 
Work Performed by Contractor since last site visit: 
» The Contractor continues to dewater the excavation. 
» The Contractor finished preparing the structural fill base for the box culvert installation. 
» Signs for the road closure had been placed at both ends of the job site. 

 
Work Performed by Contractor during HEB site visit:   
» The Contractor continues to dewater the excavation. 
» The Contractor set the remaining box culvert sections and wingwalls (see Photos 2, 3, 5 and 6). 
» The Contractor installed all structural components according to approved shop drawings from Concrete 

Systems Inc. (CSI). 
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Items discussed/observed:  
» The excavation appears to be dry and ready for the box culvert installation.  
» Keeley unloaded counterweights from their flatbed and prepared the crane for use. 
» The Contractor stated Eversource was late to shut the power off and that they may need more time than 

discussed before they reopen the road. The Engineer notified the Town of the potential extension. 
» Eversource arrived on site and de-energized the lines at approximately 9:30 AM. 
» The Engineer asked the Contractor if a survey company had verified the location of the footings. The Contractor 

stated that they were unable to procure a surveyor in time. 
» The Contractor stated they were prepared to drill and dowel the final box culvert segment to the cutoff wall as 

detailed in the approved submittal. 
» The first segment of precast box culvert arrived on site at 10:00 AM.  The Contractor and their Subcontractors 

worked to stand the piece up for installation.  The piece was set in place at 10:30 AM.  
» The Engineer observed flexible gaskets pre-installed on the “female” end of the box culvert segments.  
» The final box culvert piece was placed at 11:15 AM. The Contractor made the mechanical connections and 

grouted both sections.  
» The cutoff wall was then drilled through the final piece of box culvert (see Photo 4). Rebar was placed inside 

the holes and then grouted. 
» The wingwalls were set and mechanically connected at 11:40 AM and 12:05 PM. Jake stated that Concrete 

Systems, Inc. (CSI) had an alternative for grouting the wingwalls to the wingwall footings and would provide a 
plan amendment. 

» Once the last wingwall was installed, Keely crane began to demobilize. They left the site at 1:40 PM. 
» Power was restored at 2:00 PM. 
» The Contractor reminded the Engineer that they need a final decision on the temporary pavement because 

pavement plants close soon. The Engineer followed up with the Town. 
» The Contractor had stated earlier in the week that they wanted to change the testing date from Tuesday, 

November 15, 2022 to Friday, November 11, 2022. The Engineer attempted to schedule S.W. Cole, but they 
were unavailable due to the holiday. They are currently scheduled to test the morning of Monday, November 
13, 2022. The Contractor was reminded that backfilling with no testing was at his risk and if the top tiers failed 
compaction testing, all fill would need to be removed and replaced. 
 

Work Scheduled:   
» Friday, November 11, 2022 – Begin backfilling culvert phase 2. 
 
Outstanding Construction Issues: 
» Provide verification of horizontal placement of the box culvert (FR#014, 10/26/22). 
» Place signs with closure information. (FR#017, 11/02/22). 

» Signs were placed on either end of the site displaying the closure information. 
» Provide plan amendment for alternative wingwall to wingwall footing connection. 
» A final decision on temporary roadway paving must be reached. 
 
 
Next Observation: 
» Thursday, November 10, 2022 – Observe backfill process of phase 2 of the box culvert. 

  
Photos:  
» Taken by Eric Schroeder on November 10, 2022. 
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Photo 1: Base for the culvert installation. 

 
Photo 2: Section #1 placed and mechanically 

 connected. 
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Photo 3: Section #2 placed, mechanically 

 connected and grouted. 

 
Photo 4: Drilling into cutoff wall according 

 to approved CSI shop drawings. 
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Photo 5: Northeast wingwall set and  

being mechanically connected. 
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Photo 6: Northwest wingwall set and  

mechanically connected. 
 
 
 
 
 

Copy: Jake Dawson's Excavation & Utility Services, LLC     
File     

P:\Jobs\2021\2021-083 Effingham - Bailey Road Culvert, Effingham, NH\Construction Observation\Field Reports\Bailey Road Culvert - Field Report #019 11-10-22.docx 


