
Please notify HEB if any information is missing from this field report or has been interpreted differently. 

 
 

SITE VISIT 
 
Arrived at site: 12:00 PM   Left site at: 12:30 PM 
 
Personnel & Equipment on site:  
» HEB Engineers, Inc. (HEB): Eric Schroeder 
» Jake Dawson's Excavation & Utility Services, LLC (Dawson’s): Andy (Foreman), 1 Laborer 
» Dawson's Equipment: 

o 1 Case Loader, 621F (idle) 
o 1 Case Excavator, CX145DSR (idle) 
o 1 Case Excavator, CX245DSR (Idle) 
o 1 Case Roller, 602B (idle) 

 
Visitors to site:  
» None. 
 
Purpose of Site Visit: 
» Observe backfill of phase 2. 
 
Work Performed by Contractor since last site visit: 
» The Contractor continues to dewater the excavation. 
» The Contractor began installing granular backfill. 

 
Work Performed by Contractor during HEB site visit:   
» The Contractor continues to dewater the excavation. 
 
Items discussed/observed:  
» The Contractor informed the Engineer they were out of material and could not get more until Monday (11/14/22). 
» The Contractor informed the Engineer they decided to grout the wingwalls according to the original submittal 

from Concrete Systems, Inc. (CSI) and provided photos of the installation. 
» The Engineer informed the Contractor that the streambed material was acceptable. 
» The Engineer reminded the Contractor about the rounded riprap. The Contractor explained the difficulty in 

finding the material. The Engineer replied that the stone must be as rounded as practically possible. 
 

Work Scheduled:   
» Monday, November 14, 2022 – Continue backfilling culvert phase 2 (see Photo 1). 
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Outstanding Construction Issues: 
» Provide verification of horizontal placement of the box culvert (FR#014, 10/26/22). 
» Provide plan amendment for alternative wingwall to wingwall footing connection (FR#019, 11/10/22). 

» The Contractor decided to grout the wingwall to the wingwall footing as shown in the approved CSI shop 
drawings. 

» A final decision on temporary roadway paving must be reached. (FR#019, 11/10/22). 
 
 
Next Observation: 
» Monday, November 14, 2022 – Observe testing of the backfill material. 

 
Photos:  
» Taken by Eric Schroeder on November 11, 2022. 
 
 

 
Photo 1: Contractor began backfilling phase  

2 of the box culvert. 
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