



FIELD REPORT #003

HEB Engineers, Inc. • www.hebengineers.com

New Hampshire: Office (603) 356-6936 • Fax (603) 356-7715 • PO Box 440 • 2605 White Mountain Hwy • North Conway, NH 03860

Maine: Office (207) 803-8265 • PO Box 343 • 103 Main Street • Suite 6 • Bridgton, ME 04009

Date:	May 26, 2021	Project #:	2018-087	Page 1 of 3
To:	Town of Effingham 68 School Street Effingham, NH 03882	Project:	Snow Road Bridge Replacement	
		Location:	Effingham, NH	
Email:	townofeffingham@effinghamnh.net	Owner:	Town of Effingham	
Prepared By:	Eric V. Schroeder, EIT	Contractor:	Hansen Bridge LLC	
Reviewed & Approved By:	Christopher R. Fournier, PE	Weather Conditions:	86°F Partly Cloudy	

SITE VISIT

Arrived at site: 12:06 PM **Left site at:** 2:36 PM

Personnel & Equipment on site:

- HEB Engineers, Inc. (HEB): Eric V. Schroeder, EIT
- Hansen Bridge LLC (Contractor): Mike Hansen (Superintendent), 1 Laborer
- Hansen Bridge LLC Equipment:
 - 1 Volvo Excavator, VE1336
 - 1 HPSI 80E Excavator Mounted Hammer (idle)

Visitors to Site:

- Town of Effingham: Mike Cahalane

Purpose of Site Visit:

- To observe construction progress.

Work Performed by Contractor since last site visit:

- GM2 Associates Inc. (GM2) marked centerline bearing and pile locations on either side of bridge. For documentation purposes each pile will be referred by number and location. Upstream will start at one and will end at the pile closest to the downstream side with five. For example, the middle pile on the west side will be called P3W.

Items Discussed and Observed:

- Silt fence was installed along the east side of the bridge construction.
- A few H-Piles were prepped for driving (see Photo 1).
- An exploratory hole was dug on the east side of the bridge in the location of the H-Piles (see Photo 2).
- Engineer reminded Contractor to post Wetland Permit on site and to enact proper erosion and sediment controls.
- An issue with the excavator lead to a delay in driving H-Piles, they will try again tomorrow (May 27, 2021).

Work Scheduled:

- Thursday, May 27, 2021 – Contractor to begin driving H-Piles.

Outstanding Construction Issues:

- None.

Please notify HEB if any information is missing from this field report or has been interpreted differently.

Next Observation:

- Thursday, May 27, 2021.

Photos:

- Taken by EVS on May 26, 2021.



Photo 1: Centerline bearing and pile layout.



Photo 2: Excavation for piles.

Please notify HEB if any information is missing from this field report or has been interpreted differently.

*Town of Effingham
Snow Road Bridge #165/112 over South River, Effingham, NH
Field Report #003
HEB Project #2018-087*

*May 26, 2021
Page 3 of 3*

Copy: Hansen Bridge LLC
File

P:\Jobs\2018\2018-087 Effingham - Snow Road Bridge #165-112 over South River, Effingham, NH\Construction Observation\Field Reports\Snow Road Bridge - Field Report #003 05-26-21.doc

Please notify HEB if any information is missing from this field report or has been interpreted differently.