

HEB Engineers, Inc. • www.hebengineers.com

New Hampshire: Office (603) 356-6936 • Fax (603) 356-7715 • PO Box 440 • 2605 White Mountain Hwy • North Conway, NH 03860

Maine: Office (207) 803-8265 • PO Box 343 • 103 Main Street • Suite 6 • Bridgton, ME 04009

Date:	June 28, 2021	Project #:	2018-087	Page 1 of 2
To:	Town of Effingham 68 School Street Effingham, NH 03882	Project:	Snow Road Bridge Replacement	
		Location:	Effingham, NH	
Email:	townofeffingham@effinghamnh.net	Owner:	Town of Effingham	
Prepared By:	Eric V. Schroeder, EIT	Contractor:	Hansen Bridge LLC	
Reviewed & Approved By:	Christopher R. Fournier, PE	Weather Conditions:	89°F Sunny	

SITE VISIT

Arrived at site: 10:30 AM **Left site at:** 11:00 AM

Personnel & Equipment on site:

- HEB Engineers, Inc. (HEB): Eric V. Schroeder, EIT
- Hansen Bridge LLC (Contractor): None.
- Hansen Bridge LLC Equipment:
 - 1 Volvo Excavator, VE1336 (Idle)
 - 1 Volvo Excavator, ECR235DL (Idle)

Visitors to Site:

- None.

Purpose of Site Visit:

- To observe beam installation.

Work Performed by Contractor since last site visit:

- The concrete form for the west pilecap had been removed.

Items Discussed and Observed:

- Mike Hansen had reported that they would start setting beams this morning. After arriving on-site the Engineer called Mike Hansen to find that he had changed course to only removing the forms for today (June 28, 2021). There was a Hansen Bridge company truck on site, but after waiting half an hour the Engineer left the site.
- Mike Hansen confirmed that they would be setting beams tomorrow (June 29, 2021).

Work Scheduled:

- Tuesday, June 29, 2021 – Begin placing beams onto the pilecaps.

Outstanding Construction Issues:

- The Contractor needs to provide revised GM2 design information regarding pile cap dimensions (FR #011, 06-10-21).

Next Observation:

- Tuesday, June 29, 2021.

Photos:

- Taken by EVS on June 28, 2021.



Photo 1: Form removed from west pilecap.

Copy: Hansen Bridge LLC
File

P:\Jobs\2018\2018-087 Effingham - Snow Road Bridge #165-112 over South River, Effingham, NH\Construction Observation\Field Reports\Snow Road Bridge - Field Report #007 06-02-21.doc