

HEB Engineers, Inc. • www.hebengineers.com

New Hampshire: Office (603) 356-6936 • Fax (603) 356-7715 • PO Box 440 • 2605 White Mountain Hwy • North Conway, NH 03860

Maine: Office (207) 803-8265 • PO Box 343 • 103 Main Street • Suite 6 • Bridgton, ME 04009

Date:	July 7, 2021	Project #:	2018-087	<i>Page 1 of 3</i>
To:	Town of Effingham 68 School Street Effingham, NH 03882	Project:	Snow Road Bridge Replacement	
		Location:	Effingham, NH	
Email:	townofeffingham@effinghamnh.net	Owner:	Town of Effingham	
Prepared By:	Eric V. Schroeder, EIT	Contractor:	Hansen Bridge LLC	
Reviewed & Approved By:	Christopher R. Fournier, PE	Weather Conditions:	82°F Cloudy	

SITE VISIT

Arrived at site: 10:38 AM **Left site at:** 3:16 PM

Personnel & Equipment on site:

- HEB Engineers, Inc. (HEB): Eric V. Schroeder, EIT
- Hansen Bridge LLC (Contractor): 2 Laborers
- Hansen Bridge LLC Equipment:
 - 1 Volvo Excavator, VE1336
 - 1 Volvo Excavator, ECR235DL

Visitors to Site:

- None.

Purpose of Site Visit:

- To observe deck installation.

Work Performed by Contractor since last site visit:

- None.

Items Discussed and Observed:

- The Contractor continued placing the wood decking. Once each deck section was in position, the Contractor drilled holes into the decking to drive the bolts on either side of the beams. Metal clips and nuts then secured the decking to the beams.
- The Contractor was able to complete 2 sections of the decking, approximately halfway across the bridge now (see Photos 1 and 2).

Work Scheduled:

- Thursday, July 8, 2021 – Continue placing decking onto the beams.

Outstanding Construction Issues:

- None.

Next Observation:

- Friday, July 9, 2021.

Photos:

- Taken by EVS on July 7, 2021.




Photo 1: Deck section number 3 placed into position.



Photo 2: Deck section number 4 being secured to the beams.

Copy: Hansen Bridge LLC
File

P:\Jobs\2018\2018-087 Effingham - Snow Road Bridge #165-112 over South River, Effingham, NH\Construction Observation\Field Reports\Snow Road Bridge - Field Report #023 07-07-21.doc