



FIELD REPORT #020

HEB Engineers, Inc. • www.hebengineers.com

New Hampshire: Office (603) 356-6936 • Fax (603) 356-7715 • PO Box 440 • 2605 White Mountain Hwy • North Conway, NH 03860

Maine: Office (207) 803-8265 • PO Box 343 • 103 Main Street • Suite 6 • Bridgton, ME 04009

| | | | | |
|------------------------------------|--|----------------------------|---------------------------------|--------------------|
| Date: | June 29, 2021 | Project #: | 2018-087 | <i>Page 1 of 2</i> |
| To: | Town of Effingham 68 School Street Effingham, NH 03882 | Project: | Snow Road Bridge Replacement | |
| Email: | townofeffingham@effinghamnh.net | Location: | Effingham, NH | |
| Prepared By: | Eric V. Schroeder, EIT | Owner: | Town of Effingham | |
| Reviewed & Approved By: | Christopher R. Fournier, PE | Contractor: | Hansen Bridge LLC | |
| | | Weather Conditions: | 87°F Sunny | |

SITE VISIT

Arrived at site: 10:30 AM **Left site at:** 11:00 AM

Personnel & Equipment on site:

- HEB Engineers, Inc. (HEB): Eric V. Schroeder, EIT
- Hansen Bridge LLC (Contractor): None.
- Hansen Bridge LLC Equipment:
 - 1 Volvo Excavator, VE1336 (Idle)
 - 1 Volvo Excavator, ECR235DL (Idle)

Visitors to Site:

- None.

Purpose of Site Visit:

- To observe beam installation.

Work Performed by Contractor since last site visit:

- None.

Items Discussed and Observed:

- The Contractor had reported that they would start setting beams today (June 29, 2021). After arriving on site the Engineer called the Contractor to find that he had changed plans again and would not be coming to the site.
- The Contractor confirmed again that they would be setting beams tomorrow (June 30, 2021).

Work Scheduled:

- Wednesday, June 30, 2021 – Begin placing beams onto the pilecaps.

Please notify HEB if any information is missing from this field report or has been interpreted differently.

Outstanding Construction Issues:

- ~~The Contractor needs to provide revised GM2 design information regarding pile cap dimensions. (FR #011, 06-10-21).~~
 - GM2 has provided HEB with approval for the revised east pilecap.

Next Observation:

- Wednesday, June 30, 2021.

Photos:

- None.

Copy: Hansen Bridge LLC
File

P:\Jobs\2018\2018-087 Effingham - Snow Road Bridge #165-112 over South River, Effingham, NH\Construction Observation\Field Reports\Snow Road Bridge - Field Report #007 06-02-21.doc